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Implementing Agency

Hesperia, City of                              

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD 

(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
ADA Notice
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Circulate Draft Environmental Document

PA&ED

PS&E

05/01/14

05/01/15

Proposed

03/30/11

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

Date: 01/12/10

General Instructions

03/01/10

03/01/11

10/30/11

12/01/08

10/01/09

11/01/08

03/01/10

07/01/06

ND/FONSIDocument Type

04/01/14

Begin Construction Phase (Contract Award Milestone)

End Right of Way Phase (Right of Way Certification Milestone)

Begin Right of Way Phase

Purpose and Need

Begin Environmental (PA&ED) Phase

ExistingProject Milestone

Project Study Report Approved

08/01/07

Construction of a new interchange will alleviate future mobility problems, pr4ovide additional access through 

Hesperia, and achieve acceptable levels of traffic operation along the I-15 and on the locat street network.                                           

Project Benefits

County

41

Senate:

Legislative Districts

Construction

Assembly:

Congressional:

Hesperia, City of                                      

Hesperia, City of                                           

36 17

Right of Way

In Hesperia, on Route 15, at Ranchero Road between Joshua Street and Oak Hill Road.

Construct interchange at Ranchero Road.



Location, Project Limits, Description, Scope of Work, Legislative Description

SBD

Caltrans                     

Reimbursements

Caltrans District EA PPNO MPO ID TCRP No.

8 34160K            0172I   

Route 15 Ranchero Road Interchange Construction   

Project Title

CO  SCAG   Hesperia, City of                                           15

29.5 30.9 John Leveille (760)947-1000

PM Bk PM Ahd Project Mgr/Contact Phone E-mail Address

Route/Corridor Project Sponsor/Lead Agency MPO Element

Begin Design (PS&E) Phase

End Environmental Phase (PA&ED Milestone)

Draft Project Report

End Closeout Phase (Closeout Report)

Begin Closeout Phase

End Design Phase (Ready to List for Advertisement Milestone)

End Construction Phase (Construction Contract Acceptance Milestone)

New Project Amendment (Existing Project)



DTP-0001 (REV. 8/09) Date: 01/12/10

TCRP Project No.

Project Title:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 946 946

PS&E 2,000 2,000

R/W SUP (CT)

CON SUP (CT)

R/W 16,550 16,550

CON 31,026 7,979 39,005

TOTAL 50,522 7,979 58,501

E&P (PA&ED) 1,260 1,260

PS&E 3,315 500 3,815

R/W SUP (CT)

CON SUP (CT) 6,000 6,000

R/W 7,034 8,516 15,550

CON 51,520 51,520

TOTAL 11,609 66,536 78,145

Fund No. 1:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 7,034 7,034

CON 7,979 7,979

TOTAL 7,034 7,979 15,013

E&P (PA&ED)

PS&E 500 500

R/W SUP (CT)

CON SUP (CT) 6,000 6,000

R/W 7,034 7,034

CON 1,479 1,479

TOTAL 7,034 7,979 15,013

Fund No. 2:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 9,516 9,516

CON 22,428 22,428

TOTAL 31,944 31,944

E&P (PA&ED) 1,260 1,260

PS&E 3,315 3,315

R/W SUP (CT)

CON SUP (CT)

R/W 8,516 8,516

CON 39,438 39,438

TOTAL 4,575 47,954 52,529

Hesperia, City of                                           

Proposed Funding Notes

not recommend for funding 

in FY 9/10

Loc Funds - Developer Fees (DEV FEE)                                                                    Program Code

Existing Funding LOCAL FUNDS  

Funding Agency

Existing Funding 20.XX.075.600

Funding Agency

San Bernardino Associated Governments                       

$7034 RW ext. to 06/30/10

Proposed Funding Notes

Proposed Total Project Cost

RIP - State Cash (ST-CASH)                                                                              Program Code

Hesperia, City of                              

Hesperia, City of                                      

Hesperia, City of                                           

Caltrans                     

34160K  

Route 15 Ranchero Road Interchange Construction   

Existing Total Project Cost

Implementing Agency

SBD 8 0172I    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST
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DTP-0001 (REV. 8/09) Date: 01/12/10

TCRP Project No.

Project Title:

34160K  

Route 15 Ranchero Road Interchange Construction   

Existing Total Project Cost

Implementing Agency

SBD 8 0172I    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

Fund No. 3:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 8,598 8,598

TOTAL 8,598 8,598

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 8,595 8,595

TOTAL 8,595 8,595

Fund No. 4:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 946 946

PS&E 2,000 2,000

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,946 2,946

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Fund No. 5:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 2,008 2,008

TOTAL 2,008 2,008

DEMO IMD

Existing Funding

Funding Agency

Proposed Funding Notes

Hesperia, City of                                           

Proposed Funding Notes

Program Code

Loc Funds - Local Transportation Funds (LTF)                                                            Program Code

Existing Funding LOCAL FUNDS  

Funding Agency

Existing Funding LOCAL FUNDS  

Funding Agency

Hesperia, City of                                           

Proposed Funding Notes

Loc Funds - Local Transportation Funds - Advance Construction (LF-AC)                                   Program Code
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DTP-0001 (REV. 8/09)

Complete this page for amendments only Date: 01/12/10

Co

SBD

SECTION 2 - For TCRP Projects Only

SECTION 3 - All Projects
Approvals 

Date

2) Project Location Map

1) Concurrence from Implementing Agency and/or Regional Transportation Planning Agency

Attachments

8 15 34160K  0172I    

          Alternative Project Request (Please follow Instructions at http://www.dot.ca.gov/tcrp/LETTERguidelines)

SECTION 1 - All Projects

Reason for Proposed Change

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

District Route EA PPNO TCRP No.

Schedule and cost updated. Program $6000 of RIP in FY 10/11 for Caltrans Const Support and $500 of RIP for pre-

construction PS&E activities

If proposed change will delay one or more components, clearly explain 1) reason the delay, 2) cost increase related 

to the delay, and 3) how cost increase will be funded

Project Background

Programming Change Requested 

Other Significant Information

Name (Print or Type) Signature

          Letter of No Prejudice (LONP) (Please follow Guidelines at http://www.dot.ca.gov/tcrp/docs/042706.pdf)

I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing 

of this amendment request.*

Title



DTP-0001 (REV. 8/09) Date: 01/12/10

TCRP Project No.

Project Title:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 946 946

PS&E 2,000 2,000

R/W SUP (CT)

CON SUP (CT)

R/W 16,550 16,550

CON 31,026 7,979 39,005

TOTAL 50,522 7,979 58,501

E&P (PA&ED) 314 314

PS&E 1,315 500 1,815

R/W SUP (CT)

CON SUP (CT) 6,000 6,000

R/W -9,516 8,516 -1,000

CON -31,026 51,520 -7,979 12,515

TOTAL -38,913 66,536 -7,979 19,644

E&P (PA&ED) 1,260 1,260

PS&E 3,315 500 3,815

R/W SUP (CT)

CON SUP (CT) 6,000 6,000

R/W 7,034 8,516 15,550

CON 51,520 51,520

TOTAL 11,609 66,536 78,145

Fund No. 1:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 7,034 7,034

CON 7,979 7,979

TOTAL 7,034 7,979 15,013

E&P (PA&ED)

PS&E 500 500

R/W SUP (CT)

CON SUP (CT) 6,000 6,000

R/W

CON 1,479 -7,979 -6,500

TOTAL 7,979 -7,979

E&P (PA&ED)

PS&E 500 500

R/W SUP (CT)

CON SUP (CT) 6,000 6,000

R/W 7,034 7,034

CON 1,479 1,479

TOTAL 7,034 7,979 15,013

PROJECT PROGRAMMING REQUEST

 34160K  

EA

SBD 8 0172I   

County CT District PPNO

Route 15 Ranchero Road Interchange Construction   

Program Code

Notes

20.XX.075.600

Existing Total Project Cost

San Bernardino Associated Governments                       

Implementing Agency

Hesperia, City of                              

Existing Funding

Hesperia, City of                                           

Caltrans                     

Hesperia, City of                                      

Change

Net Change

Funding Agency

RIP - State Cash (ST-CASH)                                                                              

Proposed New Result

Proposed Funding

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

$7034 RW ext. to 06/30/10



DTP-0001 (REV. 8/09) Date: 01/12/10

TCRP Project No.

Project Title:

PROJECT PROGRAMMING REQUEST

 34160K  

EA

SBD 8 0172I   

County CT District PPNO

Route 15 Ranchero Road Interchange Construction   

Existing Total Project Cost

Implementing Agency

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Fund No. 2:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 9,516 9,516

CON 22,428 22,428

TOTAL 31,944 31,944

E&P (PA&ED) 1,260 1,260

PS&E 3,315 3,315

R/W SUP (CT)

CON SUP (CT)

R/W -9,516 8,516 -1,000

CON -22,428 39,438 17,010

TOTAL -27,369 47,954 20,585

E&P (PA&ED) 1,260 1,260

PS&E 3,315 3,315

R/W SUP (CT)

CON SUP (CT)

R/W 8,516 8,516

CON 39,438 39,438

TOTAL 4,575 47,954 52,529

Fund No. 3:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 8,598 8,598

TOTAL 8,598 8,598

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON -8,598 8,595 -3

TOTAL -8,598 8,595 -3

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 8,595 8,595

TOTAL 8,595 8,595

Proposed Funding

Existing Funding LOCAL FUNDS  

Change

Proposed Funding

Program Code

Hesperia, City of                                           

Loc Funds - Developer Fees (DEV FEE)                                                                    

Funding Agency

Loc Funds - Local Transportation Funds - Advance Construction (LF-AC)                                   Program Code

Existing Funding LOCAL FUNDS  

Notes

Funding Agency

Hesperia, City of                                           

Change Notes



DTP-0001 (REV. 8/09) Date: 01/12/10

TCRP Project No.

Project Title:

PROJECT PROGRAMMING REQUEST

 34160K  

EA

SBD 8 0172I   

County CT District PPNO

Route 15 Ranchero Road Interchange Construction   

Existing Total Project Cost

Implementing Agency

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Fund No. 4:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 946 946

PS&E 2,000 2,000

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,946 2,946

E&P (PA&ED) -946 -946

PS&E -2,000 -2,000

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL -2,946 -2,946

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Fund No. 5:

Component Prior 10/11 11/12 12/13 13/14 14/15 Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 2,008 2,008

TOTAL 2,008 2,008

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 2,008 2,008

TOTAL 2,008 2,008

Proposed Funding

Funding Agency

Notes

Loc Funds - Local Transportation Funds (LTF)                                                            Program Code

Existing Funding

Funding Agency

Program Code

Change

Change Notes

Existing Funding

Proposed Funding


